DEPARTMENT OF

BL 09-26 Attachment

PROJECT COST SUMMARY

PROJECT: DOF Example Project
LOCATION: Sacramento
DEPARTMENT: XYZ

DESIGN BY: PSB

PROJECT MGR: BKD

DELIVERY: Design/Bid/Build

DESCRIPTION

PRELIMINARY EST.: P9XYZ123AP

DATE ISSUED: 8/1/2009
PREFARED BY: KLA
PROIJ. I.D.: 30.20.050
START OF CONSTR: May-11
CONSTR. COMPLETE: May-12

Example project: This project will construct new buildings A, B and C located on state-owned property in
Sacramento. In addition, scope includes demolish and remove existing buildings. Site work includes clearing,
site engineering, grading, drainage, paving, walkways, curbs, all utilities including public water and sewer
connections, electrical, telephone, irrigation, lighting, fencing and landscaping.

Site Waork
Buitding A
Building B
Building C

ESTIMATED TOTAL DIRECT COSTS AS OF :
Adjust CCCI From 5400 to 5292
ESTIMATED TOTAL CURRENT COSTS AS OF :

Escalation to Start of Const. 24 Months @ .42 %/mo.
Escalation to Midpoint 6 Months @ .42 %/mo.

ESTIMATED TOTAL CONTRACTS
Contingency At: 5%
ESTIMATED TOTAL CONSTRUCTION COST
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$3,000,000
$5,000,000
$1,500,000
$500,000

October-08 $10,000,000

($200,000)

May-09 $9,800,000

$988.000

$247,000

$11,035,000

$552,000

$11,587,000



BL (9-26 Attachment

SUMMARY OF COSTS
BY PHASE
PROJECT: DOF Example Project PRELIMINARY EST.: POXYZI123AP
LOCATION: Sacramento DATE ISSUED: 8/1/2009
DEPARTMENT: XYZ PREPARED BY: KLA
CONSTRUCTION DURATION 12 MONTHS
ESTIMATED CONTRACT COST $11,035,000 $11,035,000
CONSTRUCTION CONTINGENCY $552,000 $552,000
TOTAL $11.587.000 $11,587,000
PRELIMINARY WORKING
CATEGORY STUDY PLANS DRAWINGS CONSTRUCTION TOTAL
ARCHITECTURAL AND
ENGINEERING SERVICES
A&E Design $415,000 $463,000 $221,000 | $1,103,000
Construction Inspection $414,000 $414,000
Construction Inspection Travel $83,000 $83,000
Coordination & Contract Management
Advertising, Printing and Mailing $25,000 525,000
Construction Guarantee Inspection C b : $10,000 $10,000
SUBTOTAL A&E SERVICES $419,000 $488,000 $728,000 | $1,635,000
OTHER PROJECT COSTS
Special Consultants $166,000 $55,000 355,000 $276,000
Materials Testing $166,000 $166,000
Project/Construction Management $163,080 $201,240 $330,900 $695,220

Contract Construction Management
Site Acquisition Cost & Fees
Agency Retained [tems $125,000 $125.,000
DVBE Assessment $40,100 $40,100
School Checking
Hospital Checking

Essential Services 335,000 $85,000
Handicapped Checking $35,000 335,000
Environmental Document (Neg Dec) $100,000 %25,000 $25,000 $150,000
Due Diligence $25,000 $8,000 $5,000 $38,000
Other Costs - (SFM) $920 $2,760 $£50,000 $53,680
Other Costs - (Permit/Reg. Fees) $10,000 $5,000 $50,000 $65,000
Other Costs - (Group 2 Equipment)

SUBTOTAL OTHER PROJECT COSTS A $465,000 $417,000 $847,000 | $1,729,000

TOTAL ESTIMATED PROJECT COST $884,000 $905,000 $13,162,000 | $14,951,000

LESS FUNDS TRANSFERRED $884,000 $905,000 $1,789,000

LESS FUNDS AVAILABLE

NOT TRANSFERRED $13,162,000 | $13,162,000

BALANCE OF FUNDS REQUIRED
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BL. 09-26 Attachment
FUNDING DATA & ESTIMATE NOTES

PROIECT: DOF Example Project PRELIMINARY EST.: POXYZI123AP
LOCATION: Sacramento DATE ISSUED: 8/1/2009
DEPARTMENT: XYZ PREPARED BY: KLA

ESTIMATE TYPE: Design/Bid/Build

FUNDING DATA
Chapter / ltem Phase Amount Totals

Fund Transfers

171/07 - 1234 - 301 - 0001 (2) P $884,000

171/07 - 1234 - 301 - 0001 (2) W $905,000
Total Funds Transferred W
Funds Available Not Transferred

001/09 - 1234 - 301 - 0001 (3) C $13,162,000
Total Funds Available not Transferred _m
Total Funds Transferred and Available $14,951,000

w b

1. The figures used in this sample estimate are for example only. Actual CCCI data was not used.

2. Departments may use similar formated estimates with prior approval from Finance.
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